

FOUR SEASONS LODGE EXPANSION



EXPECTED OPENING: SUMMER 2027

MONTHLY PROGRESS SNAPSHOT

OCTOBER 15, 2026

Construction of the new Four Seasons Lodge continues to progress, with overall project completion reaching approximately 73%. Exterior insulation work has advanced, window and door installation is underway, and interior finishing and mechanical work continue throughout the building.

Planning for the new home continues with residents helping select flooring, colours, fabrics, and other finishes. DRDH is also reviewing neighbourhood names and room numbering to support clear signage and easy navigation. Local emergency services recently toured the construction site to help prepare for the building's opening and support coordinated emergency response.

The DRDH Foundation is preparing for its Masquerade Ball on Friday, October 30, featuring cocktails, dinner, dancing, and entertainment. The event supports the Foundation's ongoing work to enhance care and services for our community.



Deep River Chief of Police Mark Kane (left), and President & CEO Janna Hotson (right).



Exterior view of the cladding and panel installation completed.

CONSTRUCTION UPDATE

As of October 2026, construction of the new Four Seasons Lodge continues to progress, with overall project completion reaching approximately 73%. Exterior concrete-faced insulation work has advanced, and installation of the exterior windows and doors is underway. Work is also progressing in the courtyard, including underground utilities and preparation for the building's gas supply.

Inside, drywall, painting, mechanical, electrical, and plumbing work is also advancing throughout the building as construction continues.



The DRDH Team and Emergency Service partners inspecting the rooftop access hatch.



Upper level window installation and finishing is ongoing.



View of Enbridge gas supply meter in place on concrete pad.



Windows near building entrance will remain boarded to allow materials to pass through.

STAY CONNECTED

Monthly updates will continue throughout construction. For more information on project progress, fundraising opportunities, staffing timelines, or future resident planning, [please visit our Facebook page](#) or [website](#).

SHAPING THE HOME

PLANNING RESIDENT SPACES

With the help of the Four Seasons Lodge Residents' Council, we have been reviewing samples of flooring, paint colours, fabrics, tile, and other interior finishes. By selecting options from across all three sample boards, residents have helped bring together a combination of colours and materials that will give the new home its own character. Their input is helping us balance comfort, accessibility, and durability while creating spaces that feel welcoming and personal.

We have also been reviewing potential neighbourhood names and working through room numbering conventions to ensure the building is easy to navigate. Clear, consistent signage will help residents, families, visitors, and team members find their way around the new home with confidence.

Emergency preparedness is another important part of planning for the opening. DRDH recently welcomed representatives from Deep River Police, Renfrew County Paramedic Service, and Deep River Fire Department for a walkthrough of the construction site. The visit gave our emergency response partners an opportunity to become familiar with the new building and surrounding area, while discussing considerations such as emergency access, fire safety, security, and evacuation routes. Connecting with these partners early helps identify potential concerns and supports coordinated emergency planning before residents move in.

Each of these activities reflects the many details involved in preparing the new Four Seasons Lodge. From the finishes residents will see and touch every day to the signage that helps people find their way and the plans that support everyone's safety, this work is helping turn the new building into a welcoming, comfortable, and safe home.



FUNDRAISING PRIORITIES



WHAT'S COMING NEXT

In the months ahead, work will continue on several key areas of the project, including:

- Recruitment planning for team growth
- Naming the neighbourhoods in the home
- An exciting announcement from the DRDH Foundation